Rpt-ID: RCPESPRJ Georgia Date: 01/08/2016

User: vepps Department of Transportation Page 1 of 11
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0028 Pay Period: 12/08/2015

to 12/31/2015

Contract Location: Time Allowed: 1341 Days
I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE) Elapsed Calender Days: 1032 Days
Percent Time: 76.96
District: 6 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 02/06/2013
Date Contract Executed: 02/28/2013
Date Notice to Proceed: 03/05/2013

MARIETTA GA 30061-0970 Date Work Began: 09/28/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/04/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $35,767,624.71 Counties:

Original Contract Amount $33,581,026.56 Whitfield

Funds Available $16,791,626.38

Percent Complete 52.68%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000931 $35,767,624.70 $33,581,026.56 $16,791,626.37 53.05% $651,454.76

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 01/08/2016

User: vepps Department of Transportation Page 2 of 11
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0028 Pay Period: 12/08/2015
to 12/31/2015

Project Number: 0000931 I-75/SR 401 - INTERCHANGE RECONSTRUCTION

Federal State Project Number:  NHS00-0000-00(931)

Total to Date Prev to Date This Estimate
Participating $15,073,156.60 $14,551,992.80 $521,163.80
Non-Participating $3,768,289.34 $3,637,998.38 $130,290.96
Total Earnings $18,841,445.94 $18,189,991.18 $651,454.76
Stockpiled Materials $134,552.39 $134,552.39 $0.00
Gross Earnings $18,975,998.33 $18,324,543.57 $651,454.76
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $18,975,998.33 $18,324,543.57
$651,454.76

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

Georgia
Department of Transportation
Estimate Summary By Project
0028

B14472-13-000-0 Estimate Number:

Date: 01/08/2016

Page 3 of 11

Pay Period:

12/08/2015

to 12/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 743
656733.030 .019
762 $12,477.93 $500,430.57
NHS00-0000-00(931)
0014 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 6.000 7.000
8500.000 .000
7.000 $.00 $59,500.00
0015 210-0100 GRADING COMPLETE - LS 1.000 717
4676251.720 .002
719 $9,352.50 $3,362,224.99
NHS00-0000-00(931)
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 82,198.000 46,425.680
16.990 114.840
46,540.520 $1,951.13 $790,723.43
0030 402-3600 RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONTN 2,500.000 173.000
IFIED BITUM MATL & H LIME 127.910 .000
173.000 $.00 $22,128.43
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 17,212.000 7,098.800
L & H LIME 64.740 40.850
7,139.650 $2,644.63 $462,220.94
0055 413-1000 BITUM TACK COAT GL 19,482.000 9,457.000
2.450 203.000
9,660.000 $497.35 $23,667.00
0063 439-0026 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THk SY 21,428.000 17,158.536
63.560 3,179.387
20,337.923 $202,081.84 $1,292,678.39
0118 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 74.000 2.500
149.330 7.942
10.442 $1,185.98 $1,559.30



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number:

0028

Date: 01/08/2016
Page 4 of 11

Pay Period: 12/08/2015
to 12/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0139 621-3021 CONCRETE BARRIER, TYPE 21 LF 2,766.000 27.500
56.410 26.500
54.000 $1,494.87 $3,046.14
0144 621-3022 CONCRETE BARRIER, TYPE 22 LF 3,668.000 60.000
186.700 638.500
698.500 $119,207.95 $130,409.95
0159 621-4022 CONCRETE SIDE BARRIER, TYPE 2B LF 358.000 747.000
424.600 .000
747.000 $.00 $317,176.20
0164 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 713.000 715.630
559.600 .000
715.630 $.00 $400,466.55
0169 621-4080 CONCRETE SIDE BARRIER, TYPE 7R LF 350.000 181.000
81.540 156.500
337.500 $12,761.01 $27,519.75
Category Amount: $363,655.19 $7,393,751.64
Category Number: (0020 DRAINAGE
0269 207-0203 FOUND BKFILL MATL, TP Il cY 285.000 338.233
30.000 .000
338.233 $.00 $10,146.99
0304 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 159.000 341.650
25.820 .000
341.650 $.00 $8,821.40
0309 500-3101 CLASS A CONCRETE cYy 388.000 401.702
401.420 .000
401.702 $.00 $161,251.22



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0028

Date: 01/08/2016

Page 5 of 11

Pay Period: 12/08/2015
to 12/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0319 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 6,010.000 3,182.400
33.740 352.000
3,534.400 $11,876.48 $119,250.66
0344 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 134.000 160.000
61.780 .000
160.000 $.00 $9,884.80
0349 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 126.000 128.000
72.860 .000
128.000 $.00 $9,326.08
0354 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 13.000 14.000
429.200 1.000
15.000 $429.20 $6,438.00
0379 577-1100 METAL DRAIN INLET - COMPLETE ASSEMBLY  EA 14.000 6.000
1086.750 1.000
7.000 $1,086.75 $7,607.25
0384 603-1018 STN PLAIN RIP RAP, 18 IN Sy 444.000 500.652
26.030 .000
500.652 $.00 $13,031.97
0389 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN sy 234.000 3,497.111
31.780 .000
3,497.111 $.00 $111,138.19
Category Amount: $13,392.43 $456,896.56
Category Number: 0030 SIGNING AND MARKING
0554 639-4004 STRAIN POLE, TP IV EA 16.000 18.000
5270.000 .000
18.000 $.00 $94,860.00
Category Amount: $0.00 $94,860.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0028

Date: 01/08/2016
Page 6 of 11

Pay Period: 12/08/2015
to 12/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 BRIDGE NO.2 LT
0754 500-2100 CONCRETE BARRIER LF 236.000 245.000
51.750 .000
245.000 $.00 $12,678.75
0784 511-1000 BAR REINF STEEL LB 48,565.000 50,450.000
0.690 .000
50,450.000 $.00 $34,810.50
Category Amount: $0.00 $47,489.25
Category Number: (0150 WALL NO. 4
0939 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 3,431.000 3,559.000
41.210 .000
3,559.000 $.00 $146,666.39
4
Category Amount: $0.00 $146,666.39
Category Number: (0140 WALL NO. 3
0992 627-1120 COPING B, WALL NO - LF 201.000 .000
234.020 201.150
201.150 $47,073.12 $47,073.12
3
Category Amount: $47,073.12 $47,073.12
Category Number: (0120 WALL NO. 1
0999 627-1180 ADDITIONAL MSE BACKEFILL CcYy 915.000 354.796
28.600 393.855
748.651 $11,264.25 $21,411.42
Category Amount: $11,264.25 $21,411.42
Category Number: (0050 EROSION CONTROL - PERMANENT
1019 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 7,987.000
0.950 .000
7,987.000 $.00 $7,587.65
Category Amount: $0.00 $7,587.65



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0028

Date: 01/08/2016
Page 7 of 11

Pay Period: 12/08/2015
to 12/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION CONTROL - TEMPORARY
1089 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 8.000 12.750
699.590 .000
12.750 $.00 $8,919.77
1109 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 24,300.000 8,712.000
0.100 .000
8,712.000 $.00 $871.20
1134 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 16.000 25.000
918.770 .000
25.000 $.00 $22,969.25
1139 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 78.000 18.000
1.000 2.000
20.000 $2.00 $20.00
1154 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 4.000 6.000
100.000 .000
6.000 $.00 $600.00
1159 167-1500 WATER QUALITY INSPECTIONS MO 33.000 24.000
100.000 1.000
25.000 $100.00 $2,500.00
1169 171-0030 TEMPORARY SILT FENCE, TYPE C LF 48,600.000 46,243.050
2.650 28.000
46,271.050 $74.20 $122,618.28
1174 716-2000 EROSION CONTROL MATS, SLOPES SY 31,250.000 35,136.000
0.750 .000
35,136.000 $.00 $26,352.00
Category Amount: $176.20 $184,850.50



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0028

Date: 01/08/2016

Page 8 of 11

Pay Period: 12/08/2015
to 12/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0130 WALL NO. 2
1324 627-1180 ADDITIONAL MSE BACKFILL CcYy 1,005.000 354.796
28.600 394.120
748.916 $11,271.83 $21,419.00
Category Amount: $11,271.83 $21,419.00
Category Number: (0160 WALL NO. 5
1329 627-1180 ADDITIONAL MSE BACKFILL CcYy 1,730.000 2,401.900
28.600 .000
2,401.900 $.00 $68,694.34
Category Amount: $0.00 $68,694.34
Category Number: 0140 WALL NO. 3
1334 207-0203 FOUND BKFILL MATL, TP Il CcYy 413.000 418.380
31.440 .000
418.380 $.00 $13,153.87
Category Amount: $0.00 $13,153.87
Category Number: (0150 WALL NO. 4
1339 207-0203 FOUND BKFILL MATL, TP II cYy 323.000 349.690
31.440 .000
349.690 $.00 $10,994.25
Category Amount: $0.00 $10,994.25
Category Number: 0140 WALL NO. 3
1344 457-1010 GEOGRID REINFORCEMENT, TP B sy 826.000 831.374
2.900 .000
831.374 $.00 $2,410.98
1369 603-7000 PLASTIC FILTER FABRIC SY 413.000 415.968
2.240 .000
415.968 $.00 $931.77
Category Amount: $0.00 $3,342.75



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0028

Date: 01/08/2016

Page 9 of 11

Pay Period:

12/08/2015

to 12/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0150 WALL NO. 4
1374 603-7000 PLASTIC FILTER FABRIC SY 484.000 524.500
2.240 .000
524.500 $.00 $1,174.88
1379 457-1010 GEOGRID REINFORCEMENT, TP B SY 968.000 1,049.397
2.900 .000
1,049.397 $.00 $3,043.25
Category Amount: $0.00 $4,218.13
Category Number: 0090 BRIDGE NO. 1 RT
1399 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 .280
208726.850 .700
.980 $146,108.80 $204,552.31
1RT
Category Amount: $146,108.80 $204,552.31
Category Number: 0110 BRIDGE NO. 2 RT
1419 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 71.000 95.839
21.670 .000
95.839 $.00 $2,076.83
Category Amount: $0.00 $2,076.83
Category Number: 0090 BRIDGE NO. 1 RT
1424 500-3101 CLASS A CONCRETE CcYy 53.000 53.400
685.040 .000
53.400 $.00 $36,581.14
Category Amount: $0.00 $36,581.14
Category Number: 0100 BRIDGE NO.2 LT
1429 500-3002 CLASS AA CONCRETE CcY 210.000 217.796
634.570 .000
217.796 $.00 $138,206.81
Category Amount: $0.00 $138,206.81



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0028

Date: 01/08/2016

Page 10 of 11

Pay Period: 12/08/2015
to 12/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0110 BRIDGE NO. 2 RT
1434 500-3002 CLASS AA CONCRETE CcYy 103.000 108.400
634.570 .000
108.400 $.00 $68,787.39
1454 511-1000 BAR REINF STEEL LB 20,164.000 22,306.000
0.690 .000
22,306.000 $.00 $15,391.14
Category Amount: $0.00 $84,178.53
Category Number: 0090 BRIDGE NO. 1 RT
1459 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .280
35623.780 .720
1.000 $25,649.12 $35,623.78
1RT
1469 514-1000 EPOXY COATED SUPERSTR REINF STEEL, BR MNLS 1.000 .000
32863.820 1.000
1.000 $32,863.82 $32,863.82
1RT
1479 520-1104 PILING IN PLACE, STEEL H, HP 10 X 42 LF 200.000 212.350
37.120 .000
212.350 $.00 $7,882.43
Category Amount: $58,512.94 $76,370.03
Category Number: (0190 TEMPORARY ASPH PAY ITEMS
1901 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 999.860
70.210 .000
999.860 $.00 $70,200.17
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1902 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 6,648.510
TL & H LIME 57.110 .000
6,648.510 $.00 $379,696.41
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1903 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,980.350
L & H LIME 63.990 .000
1,980.350 $.00 $126,722.60

TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0028

Date: 01/08/2016

Page 11 of 11

Pay Period: 12/08/2015
to 12/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0190 TEMPORARY ASPH PAY ITEMS
1904 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,459.770
R-MODIFIED BITUM MATL & H LIME 85.280 .000
1,459.770 $.00 $124,489.19
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
Category Amount: $0.00 $701,108.37

Project Total Amount:

$651,454.76

$18,841,445.94



